

59-



GOVERNMENT OF KERALA

Abstract

Information Technology Department - Extension of Period of M/s UTL for the BOOT Operation of KSWAN-Sanctioned - Orders issued.

INFORMATION TECHNOLOGY (B) DEPARTMENT

G.O.(Rt)No. 17/2014/ITD.

Dated, Thiruvananthapuram, 22-01-14

Read: 1. G.O (Ms) No.02/2007/ITD, dated 03-02-2007.

- 2 Minutes of the KSWAN Implementation Committee meeting chaired by the Principal Secretary, IT on 09-03-13 & 12-06-13.

ORDER

As per order read as first' paper above sanction was accorded to execute an agreement with M/s UTL (United Telecoms Ltd) for implementation of KSWAN project on BOOT basis for a period of 5 years. The agreement with M/s UTL for the tenure of NOC enhancement, DHQ POPs and DHQ wireless remotes elapsed on 06-06-2013.

KSWAN Implementation Committee that met on 09-03-13 decided to obtain financial quotes from KELTRON, CDAC, NIC & UTL for the management of NoCs & DHQs. The committee again met on 12-06-13 and had evaluated the two quotes received from KELTRON and UTL and decided to consider the quote of UTL, since KELTRON did not mention any price in their proposal. After negotiation, it was decided to extend the BOOT period of M/s. UTL from 06-06-2013 to 05-06-2014

Government have examined the matter in detail and are pleased to accord sanction for the extension of KSWAN BOOT period of M/s. UTL from 06-06-2013 to 05-06-2014 at an amount of Rs. 2,45,74,869/- (Rupees Two Crore Forty Five Lakh Seventy Four Thousand Eight Hundred and Sixty Nine only) Director, KSITM will take immediate action to float tender to identify an operator for running the KSWAN project after the expiry of the extended period

BY ORDER OF THE GOVERNOR
K.S Srinivas
Secretary to Government

To

The Director, Kerala State IT Mission, Thiruvananthapuram
The Principal Accountant General (Audit/A&E) Kerala, Thiruvananthapuram
Finance Department(Vide U O(F) No. 86898/Exp.A1/13/Fin, dated 02.01.14)
Stock File / Office Copy

Forwarded by Order


Section Officer