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GOVERNMENT OF KERALA
Abstract
Informauon ’l‘echnology Department - Implementation of AKSHAYA Project in
Malappuram 'district — Extension of the period of implementation of the
project for six months - Sanction accorded - orders issued.

INFORMATION TECHNOLOGY (A) DEPARTMENT

/

G.O. (Rt) No:247/2003/ITD. Dated, Thiruvananthapuram, 15.07.2003.

Read:-1) G.O (Ms) 22/2002/ITD dated 21-11-2002.
2) Letters No KSITM/D/AKSHAYA/ 132/ 03 dated 29-8-2003 and
13-10-2003 from Director Kerala State IT MissiOon.

ORDER

%, As per the Government Order read as first paper above sanction was
accorded for the implementation of Bridging the Digital Divide Project
(AKSHAYA) in the State. Malappuram and Thiruvananthapuram Districts
were identified- as Pilot districts for the implementation of the AKSHAYA
Project and the estimated project cost was Rs 150 lakhs. The Director Kerala
State IT Mission in his letter read as second paper above has requested that
the period of implementation of the Project may be extended till November
2003 in Malappuram District with an additional expendlture of Rs 51 30
lakhs as stated below.

a) Block Level Co-ordination Rs. 5.00 lakhs

b) Local Body Level Coordination Rs. 6.30 lakhs

_¢) Project Office Monitoring Rs. 15.00 lakhs - .

d) Campaign Rs. 25.00 lakhs
Total - Rs. 51.80 lakhs

The Director, Kerala State IT Mission has also requested to accord
Admmmtrat]vc Sanction to implement the Pilot Project AKSHAYA at
Ma]appuram District for the extended period of six months till Novcmber
2003, at an estlmated cost of Rs. 51.31 lakhs.

After having examined thc proposal Government arc plcased to accord
sanction for the extension of the penod of implementation .of AKSHAYA

" Project in Malappuram for six months ie till November, 2003 and for the

implementation of the items proposed above subject to the condition that no




3—-3@
L ]
. e
C Wy DocumentsVT(A) DEPT 2003\Gov Orders 20036 O (Ri) 47, dated 15 11 63 ( AKSHYA) doc

-

‘additional expenditure be incurred and the, cost of implcmcntaﬁoﬁ of
additional works in the extended period be limited to the original estimate
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. : . By order of the Governor
" K. VEERANKUTTY
. JOINT SECRETARY TO GOVERNMENT
To: ' ’ T
: The Director, Kerala State IT Mission.
The Accountant General,.(Audit)/ (A & E), Kerala, Thuuvananthapuram
(This issues with the concurrence of Finance Department)
The District Collector, Malappuram.
The Finance Department - (Vide U.O. No. 102342/Exp.A1/03/Fin.
Dated 05.11.03)
The Local Self Govemment Department.
SF/0OC ,
Copy to:
Private Secretary to Minister (IT)
C.A. to Secretary (IT) . )
Forwarded / By Order
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