



GOVERNMENT OF KERALA

<u>Abstract</u>

Information Technology Department - District Level Connectivity for Video Conferencing Facility - Constitution of Monitoring Committee - Orders issued

INFORMATION TECHNOLOGY (B) DEPARTMENT

G O (Rt) No. 85/2005/ITD

Dated, Thiruvananthapuram, 05.04,2005

Read :- 1. G.O.(Rt) No 2359/2005/GAD dated 29/3/2005

2. G.O (Rt) No. 79/2005/ITD dated 30/3/2005

ORDER

In the Government Order read as first paper above, Government had accorded Administrative Sanction for providing Districts Level Connectivity for Video Conferencing Facility at a total estimated cost of Rs. 1,63,45,000/- (Rs 163 45 lakhs). As per Government Order read as second paper above, the amount has been paid to Kerala State Information Technology Mission, Thiruvananthapuram, who is monitoring the implementation of the project

- ii) The Project is being implemented using connectivity provided by the service providers M/s Reliance Infocomm and M/s Asianet and with the technical advice of M/s C-DAC (implementing agency of the project) Since the whole project is planned to be completed within 3 months, a close and systematic monitoring is required.
- iii) In the above circumstances, Government are pleased to constitute a Monitoring Committee with the following Officers to review the Districts Level Connectivity Project for Video Conferencing Facility.
- (1) Mr. Anand Singh. Director, Kerala State Information Technology Mission & Deputy Secretary, IT Department (Convenor)
- (2) Mr K.W.Vijayakumaran, Deputy Secretary & Programme Officer (MGP)
- (3) Mr. G.R.Kiran, Project Co-ordinator, Kerala State Information Technology Mission, Thiruvananthapuram.
- (4) Mr. Sasi. P.M, Joint Director, C-DAC, Thiruvananthapuram.

ent, Asianet
Reliance Infocomm.

BG), Keltron.

Cretary, IT Department

Very two weeks and appraise both out the progress of the project.

(By Order of the Governor)

(5) Mr Sagar, Manager - Business Development, Asianet

(6) Mr. Prem Kumar, Circle Lead Executive, Reliance Infocomm.

(7) Mrs Suseela Titus, General Manager (ITBG), Keltron, Thiruvananthapuram.

(8) Mr. K. Unnikrishnan Unnithan, Under Secretary, IT Department

(iv) The Committee may meet every two weeks and appraise both Secretary (IT) as well as Secretary (MGP) about the progress of the project.

(By Order of the Governor)
ANAND SINGH,
Deputy Secretary to Government

To

The Director, Kerala State Information Technology Mission, Vellayambalam.

Thiruvananthapuram.

The Director, C-DAC, Vellavambalam, Thuruvananthapuram

Mr. K.V.Vijayakumaran, Deputy Secretary & Programme Officer (MGP).

Mr. G.R.Kiran, Project Co-ordinator. Kerala State Information Technology Mission,
Thiruvananthapuram.

Mt Sasi, P.M. Joint Director, C-DAC, Vellayambalam, Thiruvananthapuram.

Mr. Sagar, Manager - Business Development. Asianet Satellite Communications Limited, 3 rd Floor, Karimpanel Arcade, East Fort, Thiruvananthapuram 695 023

Mr. Prem Kumar, Circle Lead Executive, Reliance Infocomm Limited, Chittezham Lavania, 26/322 (3&4). Hindu Mission Road, Behind S.M S M Institute.

Thiravananthapuram.

Mrs. Suseela Titus General Manager (HBG), Keltron, Vellayampalam,

Thirty an anthaputam.

Mr. K. Unnikrishnan Unnithan, Under Secretary, Information Technology

Department.

S/F, O/Q.

Copy to:

The CA to Secretary (IT) / CA to Deputy Secretary (IT). The General Administration (MGP M) Department.

Forwarded /By Order.

Section Office

4